

**ADDENDUM NO. 1**

**ALLEGAN COUNTY ROAD COMMISSION  
136<sup>th</sup> Avenue Culvert Replacements  
LH 4975 – Monterey and Salem Townships  
May 14, 2019**

Addendum No. 1 to the Proposal and Specifications for County Local Road System Project No. LH 4975 – 136<sup>th</sup> Avenue Culvert Replacements for the Allegan County Road Commission, as prepared by the Allegan County Road Commission for the May 29, 2019 bid letting. The purpose of this addendum is to address a utility conflict with a high-pressure gas main which may affect the completion date on the proposal. The gas main relocation should be completed in September of 2019. The contractor can choose to complete the work in the fall pending gas relocations or begin in the spring of 2020. The intention of this addendum is to have the work take place in one season, there will not be road cuts throughout winter. The following is the change to the completion date located on page 3 of the proposal:

~~The undersigned agrees to complete all items of work on or before October 31, 2019. The schedule for liquidated damages is located in the general specifications.~~

**The undersigned agrees to complete all items of work on or before July 31, 2020. The schedule for liquidated damages is located in the general specifications.**

The Contractor hereby acknowledges receipt of this Addendum No. 1 and shall include a signed copy with his bid.

Contractor: \_\_\_\_\_

By: \_\_\_\_\_

Printed Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_